BEFORE THE NATIONAL GREEN TRIBUNAL, WESTERN ZONE BENCH, PUNE

M.A. No.80/2015

In

Application No.9(THC)/2013

[Disposed of on 5.11.2014]

In the matter of:-

Shri BhauSaheb S/o Bhimaji Kulat Vs. The State of Maharashtra

CORAM: HON'BLE MR JUSTICE U. D. SALVI, JUDICIAL MEMBER HON'BLE DR. AJAY A. DESHPANDE, EXPERT MEMBER

Present:	Applicant/Appellant	: Mr. Vinod D. Ambad, Adv.
	Respondent	<mark>: Mrs. S</mark> upriya Dangare, Adv
	Respondent No.3	: Mr. Vilas Mahajan, Adv.

Date and Remarks	Orders of the Tribunal	
Item No.7 2 nd January.	Learned Counsel appearing for Respondent No.3 Ahmednagar	
2 nd January, 2017	Municipal Corporation (AMC) has placed before us the monthly progress	
Order No.16	report for December, 2016 dated 29 th December, 2016. Let this Report be	
	filed in the Registry with copies to the Applicant and MPCB.	
	We are grieved to note that despite assurance given by Mr. Dilip B.	
	Gawade, Commissioner AMC and Mr. B.H. Pawle, In-charge Collector of	
	Ahmednagar to make the MSW functional by end of December, 2016. We	
	find from the Compliance Report that yet many things are required to be	
	completed before the goal is attained in complete measure. Firstly, we find	
	that the construction of Sanitary Landfill is stuck in administrative wrangle	
	and is awaiting technical sanction from Maharashtra Jeevan Pradhikaran	
	(MJP). We, therefore, direct Chief Engineer, Maharashtra Jeevan	
	Pardhikaran to expeditiously dispose off the proposal submitted for	
	construction of sanitary landfill at Burudgaon and Savedi within one week	
	and report compliance. Registry and AMC to communicate this order to	
	Chief Engineer, MJP.	
	It is further revealed that construction of Windrow Compost Platform,	
	Leachate Collection Tank and side gutter which is of material importance	
	to MSW Plant is likely to be completed by 15/01/2017 at Burudgaon and by	
	31/01/2017 at Savedi. Let this work be completed expeditiously by 10 th	
	January, 2017.	
	List this case on 10 th January, 2017.	
mk	(Justice U. D. Salvi) 	
mk		
l	(Di. Ajay A. Destipatide)	